

2019 Street Improvements Project Schedule

Activity	Date
Accept Feasibility Study/Call for Public Hearing	March 19, 2019
Neighborhood Open House	April 10, 2019
Conduct Public Hearing/Accept Project/Order Plans and Specifications	April 16, 2019
Approve Plans and Specifications/Order Advertisements for Bids	June, 2019
Open Bids	Late-June, 2019
Accept Bids/Award Contract	Early July, 2019
Begin Construction	Mid-July, 2019
Complete Construction	Mid-September, 2019
Authorize Amount to be Assessed/Schedule Assessment Hearing	September, 2019
Assessment Hearing	October, 2019